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750000 Charge and Committee

Review and comment on the R&D progress achieved since the last MUTAC (NFMCC and MCTF ):
Assess and comment on results and possible follow up to the MERIT experiment.

Assess and comment on the MUCOOL R&D program

Assess program and comment on first results from the international MICE experiment.

Review and comment on Simulation Group accomplishments and plans, including NF design
optimization, FFAG acceleration system activities, MC studies, and participation in the IDS

Review and comment on goals, strategy, and progress in the Muon Collider design and
technology development programs.

Review and give advice on the R&D plans and corresponding budgets for
FYO08 and directions for FYQ9.

Offer comments/advice as appropriate, on longer range strategies for
the NFMCC and MCTF.

e Committee (besides MCOG and DoE’s B.Weng) :

— C.Adolphsen (SLAC), J.Byrd(LBNL ), D.Finley (FNAL), S.
Henderson (ORNL ) R. Kephart (Chair, FNAL ), M. Lindner
(Germany ), V.Litvinenko (BNL) ,P. Mclntosh (Daresbury ),

april 510, 2000 -Rubin (Cornell) ,M.Shagvitz{¢olumbia)



50000 Key presentations

* http://www.cap.bnl.gov/mumu/conf/MUTAC-080408/

* NFMCC

» MICE progress , 1st beam (Ellis et al)
» MERIT — done! (Kirk et al)

» |IDS plans (Long) and EMMA (Kocshelniak)
* MCTF and joint

 [Palmer, Fernow], [Jansson, Johnstone],
e [Li, Huang, Bross], [Zlobin, Alvin], Rol
* Planning

e NFMCC 5-yr plan update (Zisman)
 MC long-term vision (VS) and A.Bross’s summary
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AP90000 committee’s Summary (1)

» The extended timelines and costs of ILC, CLIC and the need
for higher energy may increase the importance of the MC R&D
» Impressive MERIT results - Hg jet targets can work at >4AMW
» The MICE beam line construction is done, testing begun,
spectrometers near completion, coupling coils being fabricated.
» Endorses the HTS collaborations proposal to DOE/NSF.

» Neutrino Factory design work: ISS-> IDS->HF RDR by 2012
» Endorse the goal of a Muon Collider feasibility Study by
2012.

» Strong int’l connections with Europe (UK) and Japan, large
Chinese contribution to the MICE coupling coills.

» The committee supports a 5 yr integrated NFMCC and MCTF
R&D plan with the 2012 goal of both the NF RDR and a MC
feasibility report .
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AP90000 committee’s Summary (2)

» A needed factor of 3 increase in resources will require strong
P5 support ( no detailed justification for the $$ given to MUTAC)
» Impressed with the flow of new ideas for MC but given limited
resources, options must be reduced. Make a plan which includes
milestones and mechanisms to down select technology and
design options.

> Applaud efforts to move towards a common management
structure for the R&D program but the strong international
relationships established by NFMCC must be preserved

» Acrucial part of the integrated R&D plan will be timely
estimates for the costs of a NF and a MC to demonstrate that
such machines are both technically and financially feasible.

» Larger HEP community to be involved in MC detectors studies
» Excellent use of SBIR funds by Muons, Inc
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79000 Next 5 (Critical) Years

= What is needed to be considered as a
feasible lepton collider candidate in 2013:

. Coherent MC design at the level of ZDR
. MICE experiment (successful) results

1

1

1. Key RF questions answered

2. Prospects of HTS magnets understood
3

. Muon acceleration techniques explored

" The way: Muon Collider R&D Program
v To carry out exp. R&D and prepare MC ZDR
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29000 Elements of the Program (1)

e Muon Collider Feasibility Study :
— Main deliverable: ZDR

e Key elements of the Study:

— Determine which of three main cooling schemes is most
viable/attractive : HCC, Guggenheim, FOFO-snake

— Develop ring design (consistent with cooling parameters)

— Complete engineering study, fabrication and bench test
for at least one viable 6D cooling channel technology

— End-to-end simulations (incl complete cooling scheme)
— Narrow down MC parameters (for one or two energies)
— Formulate physics objectives, outline detector design
— Preliminary cost estimates

April 8-10, 2008 MUTAC - Shiltsev



A790000

Muon Collider : as of now

Max. Center-of-mass energy 1.5-4 TeV
Peak Luminosity (1-7)x1034 | 1/cm?s
Total # muons/beam 1-8 1012
Repetition rate 6-65 Hz
Beam emittance 2-25 pi um
Proton Driver beam power 2-8 MW
Total AC Power Consumption 60-170 |MW

1-Feb-G3obal Design Effort

PS5




79000 Elements of the Program (2)

e Demonstration of transverse cooling in MICE :
— Main deliverable: find the effect and confirm simulations

e Observations and comments:
— This is an international activity, with US playing big role
— NFMCC manages US-MICE

— Experiment schedule is slipping — in big part due to
limited funding

— Getting results by 2012 is already challenging

— Extra M&S and corresponding Labor support could
insure success by the deadline
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79000 Elements of the Program (3)

e Address main questions concerning MC RF :
— RF in muon cooling section and in collection section

— Main deliverable: experimental data needed to decide
on optimal configuration

e Key studies:

— 201MHz and 805MHz vacuum RF gradient vs B-field,
direction

— Ways to increase gradient (magnetic insulation, Be-win)

— High Pressure H2 RF: gradient vs pressure , vs magnetic
field, with ionizing beam; “test can” 2> 805MHz
cavity—=>201MHz cavity

— Achievable gradients in low-frequency SC RF
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&@@.”.Elements of the Program (4&5)

e Understand prospects of high-field HTS magnets :
— Is HTS viable for final stages of cooling?

— Main deliverable: reasonably large solenoid (3-5 cm dia,
10-20 cm long) with interestingly high filed (30T+)

— Several steps needed: material R&D, cable, technology,
Inserts, magnets

e Explore feasibility of main acceleration methods:

— Main acceleration is a big (largest) cost and power driver
— Possibilities: SC RF (1.3GHz), pulsed synchrotron, FFAG

— Deliverables: at least engineering study, ideally —
experimental tests (e.g. pass 1e12 e- thru NML SC RF
cryomodule; or key elements of pulsed magnets, etc)
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ARC & D

Needed Resources (est.)
(MS, loaded)

MC only —w/o NF

FY09 |FY10 |FY11 |FY12 |FY13
MCFS-I 1.6 2.6 4.0 5.2 6.7
MICE 2.3 3.6 1.6 1.0 0.7
RF studies 1.0 1.1 1.5 1.7 1.9
HTS R&D 0.8 0.9 1.7 2.0 2.4
Acceleration 0.3 0.5 0.9 1.1 1.7
TOTAL 6.0 | 8.7 | 9.7 |10.8 | 134
M&S | 2.3 2.9 3.1 3.8 4.4
SWF | 3.7 5.8 6.6 7.0 9

Steve Geer

MUTAC Meeting 8-10 April 2008
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&@@..“ Muon Accelerator Research Program

Direct responsibility
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~7 90000 Summary

= MUTAC went well, they support new initiatives on MARP

= Significant increase of support is needed to ~14MS/yr in
2013:

» Subject of P5 recommendation and DoE approval
> DoE Review in Fall’08 is critical, we must be prepared
> 15t steps: FRA visiting comm (Apr) and AAC (May)
» MCOG would like to review MARP plan in August
=  What’s needed from all of us (here at FNAL):
» Get beam in MTA, start beam experiments there

» Understand Proj-X upgrades for Muon Collider (provide input)

» Lead the MARP planning effort (set priorities, developm
timeline, specify deliverables )
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